


1


# of intervention communes increasing WASH budget



178%

2


Value of new funding mobilized to the water and sanitation sectors as a result of USG assistance



99%

3


% of intervention communes reporting in the national WASH monitoring system (SE&AM)



113%

4


# of water and sanitation sector institutions strengthened to manage water resources or improve water supply and sanitation services as a result of USG assistance



110%

5


# of intervention communes engaging with private sector to provide WASH services



141%

6

# of WASH users groups operational in intervention communes



145%

7

# of intervention communes with functional WASH accountability mechanisms

116%



8

# of new/improved WASH products and technologies implemented with RANO WASH support

260%

Revised target : 10  
Achieved to date : 26

9

# of new water and sanitation services provided with RANO WASH support

110%

Revised target : 50  
Achieved to date : 55

10

# of WSP/artisans/vendors issued loan products for investment in WASH systems

106%

Revised target : 181  
Achieved to date : 192

11

# of people gaining access to basic drinking water services as a result of USG assistance



73%

Revised target : 210 000

Achieved to date : 154 334

12

# of people gaining access to safely managed drinking water services as a result of USG assistance



149%

Revised target : 90 000

Achieved to date : 133 851

13

# of people gaining access to a basic sanitation service as a result of USG assistance



118%

Revised target : 362 712

Achieved to date : 426 843

14

# of people gaining access to a limited sanitation service as a result of USG assistance




119%

Revised target : 264 401

Achieved to date : 315 651

15

# of people benefiting from the adoption and implementation of measures to improve water resources management as a result of USG assistance



Revised target : 270 187

Achieved to date : 243 854


16

# of infrastructure feasibility studies (APD and APDS reports) completed




Revised target : 196

Achieved to date : 196




17

# of institutional settings  
gaining access to basic drinking  
water services as a result of  
USG assistance




18

# of basic sanitation facilities  
provided in institutional  
settings as a result of USG  
assistance




19

# of business plans developed  
for offering consumer WASH  
products and/or services



20

% increase in sales for RANO  
WASH-supported enterprises  
( average % increase in net  
sales for enterprises following  
business training )





21

# of WSP/commune staff  
trained in improved WASH  
service provision

108%



Revised target Achieved to date

22

# of national professional  
association / local cooperatives  
developed with RANO WASH  
support



186% | 13 / 7

23


# of households with soap and  
water at a hand washing  
station commonly used by  
family members



96% | 34 / 35

24


# of communities verified as  
"open defecation free" (ODF) as  
a result of USG assistance



102%


25

# of communities certified as "open defecation free" (ODF) as a result of USG assistance



26

# knowledge products documenting learning produced and disseminated



190%

27


# intended organizations reporting applying knowledge gained from a knowledge product to improve program, service delivery, training/education, or research practice





28


% communities verified ODF that remain ODF following verification



126%

29

# of VSLA members who reported investing in WASH services or products (latrine, water connection, etc.)



103%

30

% intervention communities triggered through CLTS which become verified ODF



Revised target : 90%

Achieved to date : 74%